@ columbus UNITED

INDIANA AVE. RECONSTRUCTION
WEEKLY REPORT of CONSTRUCTION ACTIVITIES

FOR WEEK ENDING: November 13, 2015 REPORT NO.: __45 PROJECT: R-29424 Indiana Ave. Reconstruction
NOTICE TO PROCEED DATE: Oct. 31, 2014 IMTERMEDITE COMPLETION DATE: Nov. 16, 2015 FINAL COMPLETION DATE: May 11, 2016
DAY & DATE WORK IN PROGRESS
Sat. / Sun. . L
11-7/11-8 No on site work activity.
Mon. Milestone continued excavation and subgrade preparation for sidewalks/curb ramps, and drive approaches and their subcontractor (Harmon Construction)
11-9 began placing the first section of the Schiedler Glass drive approach.

Tues Milestone continued subgrade preparation for sidewalks/curb ramps and the drive approaches and their subcontractor (Harmon Construction) placed
i additional sections of the new drive approach at Schiedler Glass. The Milestone crew also continued grading/backfill behind the curb and around

11-10 sidewalks / drive approaches in Phase II1.
Wed Milestone continued subgrade preparation for sidewalks and drive approaches and their subcontractor (Harmon Construction) completed the Schiedler
11_1i Glass drive approach and continued prep/placement sidewalks sections the Phase 111/I\V/V portion of the project. The Milestone crew also placed
remaining turn-outs at bio-swale areas and continued grading/backfill behind the curb and around sidewalks / drive approaches in Phase I1I.
Milestone continued subgrade preparation for sidewalks/curb ramps and drive approaches and subcontractor, Harmon Construction continued
Thurs. prep and/placement of these items in the Phase I1/111 portion of the project. The Milestone crew also continued grading behind the curb and
11-12 around sidewalks / drive approaches in Phase I1l. Additionally, Milestone’s landscaping subcontractor (CA Fulkerson) began installation

of plantings in all phases of the project. Conducted Site Walk # 13.

Fri Milestone continued subgrade preparation for remaining drive approaches, walks and curb ramps and Harmon continued
) placing Phase 111/1V/V sidewalk. The Milestone crew also continued grading behind the curb and around sidewalks / drive approaches in Phase I11/1V.

11-13 Milestone’s subcontractor (Site-Tech) was on site removing trees/stumps at Ross St. and Hughes St.
Look Ahead Weather permitting, Milestone is scheduled to place HMA surface in the final phase of the project from Cherry St. to State St. (including the Oak St.
for the week of extension) and the Suverkrup parking area on the west end of the project beginning Tuesday 11/17. Harmon crews will continue placing the remaining

11-14 thru 11-20 lead-in sidewalk sections and misc. items in all phases of the project.







